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1. PROJECT PROGRESS 
 

Progress reported in this section will clearly identify only those activities performed during the 

reporting period that were undertaken with EPA funds, and will relate EPA-funded activities to 

the objectives and milestones agreed upon in the grant workplan.  

                                 

1.1 Status of Activities During the Reporting Period 
  

For each task described in the workplan: 
 

 Describe the work ongoing/accomplished during the quarter   

Descriptions should correlate to the activities (tasks, subtasks, objectives, milestones, 

etc.) agreed upon in the grant workplan.  

 

Site-specific Outputs/Deliverables 

Include a listing of site-specific products completed during the quarter; include dates.  

These outputs should align with the outputs in your approved workplan. Examples 

include: 

 sites entered into the inventory 

 site eligibility determination for site X 

 signed access agreement for site X 

 the sampling and analysis plan/quality assurance project plan for site X 

 Phase I and/or Phase II investigation reports for site X 

 ABCA or other cleanup planning documents for site X 

 Community Relations Plan for site X 

 

List other deliverables or work products completed in the reporting period and provide as 

attachments.  The following are examples of attachments: 

 list of properties considered for grant activities 

 community meeting minutes or summaries 

 educational brochures 

 newspaper articles about the grant properties or the grant program 

 photographs of properties 

 

 

Workplan Task 1: Cooperative Agreement Oversight 

Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Obtain QEP and legal services (if necessary) 

A contract between the City of Chicopee and Tighe & Bond, the City’s selected 

Environmental Consultant was executed on April 1, 2013 (during the 2
nd

 quarter) and a 

Project Kick-off Meeting was held on April 30, 2013.    

 

Subtask: Reporting 

Quarterly Report #13 covers October 1 – December 30, 2015. 

 

Subtask: Records 

Grant and site project files are up to date, as of the submission of this quarterly report.  

 

Subtask: Requests for Reimbursements or Advances 

Funds were expended during the 13
th

 Quarter.  A Request for Reimbursement for 13
th

 



 

 

quarter expenses ($2,545.55) will be submitted through the ASAP system during the next 

reporting period.    

 

Subtask: Travel & Training  
N/A during the 12

th
 quarter  

 

 

 Site-specific Outputs/ Deliverables: 

- Quarterly Report #13 (July 1 – September 30, 2015)  

- Updated grant & site records  

 

 

Workplan Task 2: Community Outreach & Involvement  

Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Establish Brownfields Steering Committee 

The City is advancing Phase I and Phase II studies on a number of properties and is 

coordinating a Steering Committee to guide the advancement of these potential 

assessment projects.  The framework of this Steering Committee has been established, 

including the following individuals:  

 

 - Carl Dietz, Building Commissioner  

 - Lee Pouliot, Planning Director 

 - Michael Vedovelli, Director of Community & Economic Development 

 - Tom Haberlin, Economic Development Manager  

 - Eileen Drumm, President – Greater Chicopee Chamber of Commerce   

 

The Steering Committee’s first meeting was held on September 10, 2015 to discuss and 

decide whether to advance Phase II work on the former Savage Arms property.  The 

Committee decided to advance the project.     

 

Subtask: Establish Information Repository 

The Information Repository established during the first quarter is up to date as of the 

submission of this Quarterly Report.  The Information Repository remains available at 

the Planning Department at any time during normal business hours (Monday – Friday, 

9:00a.m. – 5:00p.m.).  Additionally, a second copy of the Repository is available at the 

Chicopee Public Library for review during normal business hours.  All documents have 

also been uploaded to the Planning Department’s webpage and are available digitally at 

(http://www.chicopeema.gov/190/West-End-EPA-Assessment-Grant).    

 

Additionally, the City is completing development of the Brownfields Program website.  

Entitled HEAL Chicopee and incorporating the elements of Health, Ecology, Activity 

and Legacy – the HEAL Chicopee website will serve as the City’s main community 

outreach platform for the Brownfields Program.  All materials in the Information 

Repository will be uploaded and available from the website which is expected to launch 

during winter 2016.  The City will also utilize social media including RSS Feeds, 

Facebook, Twitter, LinkedIn, YouTube, Vimeo, Tumblr and Instagram to further connect 

the community to the program while opening numerous avenues for residents to provide 

feedback, thoughts and ideas to the City.    

  

 

http://www.chicopeema.gov/190/West-End-EPA-Assessment-Grant


 

 

Subtask: Development of Marketing Materials 

N/A in 13
th

 Quarter  

  

Subtask: Implement outreach strategy in target areas 

N/A in 13
th

 Quarter  

 

Subtask: Hold local public meeting on Phase II sites   

N/A in 13
th

 Quarter  

 

 

Site-specific Outputs/ Deliverables: 

- Updated information repository 

 

  

 Workplan Task 3: Phase I & Phase II Assessments  
Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Site prioritization and eligibility determination 

No additional site eligibility determinations were submitted to EPA for review during the 

reporting period.   

 

Subtask: Phase I Investigations  

No additional Phase I investigations were advanced during the reporting period.   

 

Subtask: Phase II preparation 

A final SSQAPP for Phase II assessment efforts at the former Savage Arms property was 

approved by EPA on November 18, 2015.   

 

Subtask: Phase II investigation  

Phase II investigations were initiated at Facemate Redevelopment Parcel #1 during the 

10
th

 quarter; these efforts are on-going and will be scheduled as the City addresses 

stockpiled soil and granite that currently impede the advancement of this work.   

 

Phase II investigations at the former Savage Arms property were initiated during the 13
th

 

quarter.  These investigations are on-going with reports anticipated during the next 

reporting period.      

 

 

Site-specific Outputs/ Deliverables: 

- Final SSQAPP – former Savage Arms property (November 18, 2015) 

 

 

Workplan Task 4: Clean-up Planning  

Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Cleanup Planning  

N/A in 13
th

 quarter  

 

 

Site-specific Outputs/ Deliverables: 

N/A in 13
th

 quarter  



 

 

 

1.2 Modifications to the Workplan and Schedule  
 

1.2.1 Include a description of any modifications to the workplan that were approved during the 

reporting period.  Also mention in this section modifications to the workplan that will be 

proposed in the next reporting period. If none, please state so.   

 

Please note that mentioning a proposed modification or item requiring approval in the 

quarterly progress report does not satisfy the requirement for submitting a request to 

EPA. Modifications requiring formal approval include changes to the budget and the 

approved scope of work.  Other items requiring approval, such as selection of grant sites, 

are identified under the terms and conditions of the cooperative agreement.  

 

Modifications to the work plan were approved by EPA on August 4, 2015 in 

conjunction with a request to extend the term of the Cooperative Agreement for 

twelve (12) months through September 30, 2016 (submitted July 23, 2015).  

Modifications included the reworking of accomplishment dates to include the 

requested additional twelve (12) months.  The extension was approved and an 

amendment to the Cooperative Agreement issued on August 17, 2015.  

 

1.2.2 Please also explain in this section any delays or other problems (if any) encountered 

during this reporting period for each activity, and describe the corrective measures that 

are planned.  Also mention what kind of assistance (such as training or technical support) 

is needed to address these problems in the future.  

 If none, please state so. 

  

 Phase II assessment efforts planned at the Facemate Redevelopment Parcel #1 have 

been delayed pending the City’s need to address existing stockpiles of soil and 

granite on the property.  The City intends to move these stockpiles to permanent 

homes during the next year to allow assessment and cleanup efforts advance.   

 

 Otherwise, no significant delays or other programs have been encountered during 

this reporting period.   

 

1.2.3 Submit a revised schedule if changes have occurred. If none, please state so.   

 

 No changes to the overall schedule have occurred during this reporting period.   

 

 Assessment activities at the Facemate Redevelopment Parcel #1 will be scheduled as 

soon as the soil and granite stockpiles are addressed.    

 

1.3  Resources Leveraged 

 

Describe the efforts you have made during this quarter to leverage additional 

funds/resources to support your project(s).  Describe how these funds are being used to 

contribute to the performance and success of your project(s) and the amounts.  

 

This includes, but is not limited to, funds and other resources leveraged from businesses, 

non-profit organizations, education and training providers, and/or Federal, state, tribal 

and local governments. 

  



 

 

These efforts should align with the leveraging efforts you proposed in your grant 

application and match leveraging data reported in ACRES. 

 

The City was awarded Assessment services (Petroleum only) through the Pioneer 

Valley Planning Commission’s (PVPC) Brownfields Assessment Grant to begin 

Assessment work on the former Mobil Service Station Property, 229 Center Street, 

Chicopee, MA 01013.  A total of $8,000 was approved by the Brownfields Advisory 

Committee to complete a review of the existing Activity and Use Limitation (AUL) 

for the Site and conduct a Qualitative Risk Screening including an evaluation of 

existing data to identify useable data and to identify the need for future additional 

Phase II site assessment activities to support the proposed removal or modification 

of the existing AUL allowing greater flexibility in the property’s redevelopment.  

These assessment activities were completed during September 2013.  PVPC’s 

Consultant recommended additional Phase II assessment activities (estimated cost 

of approximately $12,000) to support the proposed removal or modification of the 

existing AUL.  A request for $12,000 in additional funding from the PVPC 

Brownfields Assessment Grant was approved by the PVPC Brownfields Steering 

Committee and work was completed during the fifth quarter.  

 

Additionally, the City was awarded an EPA Region 1, Targeted Brownfields 

Assessment (TBA) (Petroleum Funding) for the former Racing Oil Property, 181 

Center Street, Chicopee, MA 01013 totaling $100,000.  The TBA has been completed 

and the City submitted a FY ’15 U.S. EPA Brownfields Cleanup Grant Proposal to 

U.S. EPA which was awarded to the City on July 29, 2015.  A request for an 

estimated $10,000 to complete additional assessment activities on the site was also 

submitted to PVPC on September 11, 2013 and was approved by the Brownfields 

Steering Committee.  The City and PVPC have completed these assessment 

activities.   

 

Assessment efforts at the Former Lyman Mills property assisted in the private sale 

of the property to a local developer.  The sale, recorded at the Hampden County 

Registry of Deeds on May 5, 2015, will allow this property to be redeveloped as 

market rate housing.  The assessment efforts leveraged a sale price of $150,000 for 

the property.   

 

 

 

   

 

 

 

  



 

 

2. PROJECT FUNDS EXPENDED  

 

If your assessment grant includes both hazardous substance and petroleum funding, you 

must have separate budget tables for each funding type. 
 

Table 1: Costs incurred by task and object class for the quarter.   

 Task 1 

Cooperative 

Agreement 

Oversight 

Task 2 

Community 

Outreach & 

Involvement 

Task 3 

Phase I & II 

Assessments 

Task 4 

Cleanup 

Planning  

Total 

Personnel 0 - - - 0 

Fringe Benefits - - - - - 

Travel 0 - - - 0 

Supplies $161.60 - - - $161.60 

Contractual - 0 $2,383.95 0 $2,383.95 

Other: Specify - - - - -  

Total $161.60 0 $2,383.95 0 $2,545.55 

 

 

Table 2: Summary of costs incurred for project (reflects funding drawdown from grant). 

Object Class Current 

Approved 

Budget 

Costs Incurred 

This Quarter 

Cumulative 

Costs Incurred 

to Date 

Total 

Remaining 

Personnel -* - - - 

Fringe Benefits - - - - 

Travel $1,500.00 0 0 $1,500.00 

Supplies $5,000.00* $161.60 $5,000.00 0 

Contractual $193,500.00 $2,383.95 $84,018.16 $109,481.84 

Other: Specify - - - - 

Total $200,000.00 $2,545.55 $89,018.16 $110,981.84 

 

*A Minor Budget Modification is approved by the EPA Project Officer on May 6, 2013.  



 

 

3. BUDGET AND OVERALL PROJECT STATUS  
 

Include an estimate of the time and funds needed to complete the activities identified in the 

approved workplan, comparing that estimate with the time and funds remaining, and provide an 

explanation for any changes.  If overall, the project is expected to be on target, please state so.  

For example, individual tasks may be behind schedule, but overall, is the project expected to be 

completed on time and within budget?  

 

As of this report, the project is expected to be completed within the approved twelve (12) 

month extension and within budget.  No additional changes are currently anticipated.  A 

Request to extend the project performance period for an additional twelve months was 

approved by EPA and a Cooperative Agreement Amendment issued on August 17, 2015. 

    

 

4. PROPERTY-SPECIFIC INFORMATION 

 

Use this table to track key milestones for each approved site worked on throughout the grant.  

Begin entering and updating site data in ACRES at the Phase I or greater stage of the project (not 

at site eligibility).  Ensure final deliverable dates are consistent in all reports and in ACRES.   

 

 Outputs 

Property Name Address Haz/Petro 

Eligibility 

Approval 

Date 

Phase I  -

Draft & 

Final Date 

QAPP 

Addenda 

Approval 

Date 

Phase II 

Report - 

Draft & 

Final Date 

Cleanup 

Planning - 

Draft & 

Final Date 

Cotton Storage 

Warehouse 

165 Front Street 

Chicopee, MA 01013 

 

Hazardous 

Materials 
7/19/2012 

Draft: 

8/10/2012 

Final: 

8/27/2012 

N/A N/A N/A 

Former Hampden 

Steam Plant 

Depot Street 

Chicopee, MA 01013 

 

Hazardous 

Materials 
2/5/2014 

Draft: 

2/21/2014 

Final: 

2/28/2014 

N/A N/A N/A 

43 Grace Street 

Chicopee, MA 01020 

 

Hazardous 

Materials 
10/14/2014 

Draft: 

2/5/2015 

Final: 

2/6/2015 

1/28/2015 
HBMS: 

4/1/2015 
N/A  

Facemate 

Redevelopment Parcel 

#1 

0 West Main Street 

Chicopee, MA 01020 

 

Hazardous 

Materials 
10/14/2014 

Draft: 

4/2010 

Final: 

4/2010 

1/20/2015 
HBMS: 

4/1/2015 
N/A 

296 Front Street 

Chicopee, MA 01013 

 

Hazardous 

Materials 
10/21/2014 

Draft: 

10/30/2014 

Final: 

11/3/2014 

4/23/2015 
HBMS: 

5/27/15 
N/A 

Former Lyman Mills 

165 Front Street 

Chicopee, MA 01013 

Hazardous 

Materials 
1/15/2015 

Draft: 

2/11/2015 

Final: 

2/24/2015 

3/6/2015 

Draft:  

4/2015 

Final: 

4/22/2015 

N/A 



 

 

Former Savage Arms  

0 Main Street 

Chicopee, MA 01013 

Hazardous 

Materials 
7/8/2015 

Draft:  

 

Final: 

3/8/2011 

11/18/2015 Pending N/A 

 


